Memorandum for Record

Sﬁbject: Contract Number EP-S5-06-01, CH2M Hill, Modification Number 3 1§

This document details the action to modify the subject contract. The purpose of this modification is to
perform the following actions:

1. Obligate site specific funding for extension of the Option Period Work Assignments as outlined

below:

Work Assignment PR No. Site Amount
217-RDRD-093Y | PR-R9-17-00280 Lava Cap $500,000.00
221-ROBE-027P | PR-R2-17-00209 Gowanus Canal $180,000.00
226-RARA-053] | PR-R5-17-00329 USS Lead $2,600,000.00
230-LRLR-0532 PR-R5-17-00322 Velsicol LTRA $500,000.00

TOTAL $ 3,780,000.00

The funding listed above will be allocated to the respective work assignments, upon obligation of these
funds, to increase the expenditure limit within the previously approved Work Plan budget. In regards to
funding for Work Assignment 230-LRILR-0532, a future WAF will be processed upon obligation of these
funds, and approval of the Work Plan budget, to allocate funds and increase the expenditure limit.

2. Update contract clause G.9 CONTRACT ADMINISTRATION REPRESENTATIVES (EP
52.242 100Y (AUG 1984) to add Pankaj Parikh as an Alternate Contracting Officer
Representative (COR);

The following charts represents the obligation of funds-to the Option Period Term Estimated Costs in
Option B Clause title Limitation of Funds (Cost Plus Fixed Fee) as well as the the Extenison Period:

(2f) Option Period Totals

Previous Funding Funding Changes Current Funding

Estimated Costs $173,033,832.84 $0.00 $173,033,832.84
Base Fee $0.00 50.00 $0.00
Fixed Fee $8,877,950.00 50.00 $8,877,950.00
Award Fee Pool $0.00 $0.00 50.00
Award Fee Earned $0.00 $0.00 50.00 -
Total $181,9131,782.84 $0.00 $181,911,782.84

3. Extension Peribd {March 15, 2016 - March 14, 2018)
(3a} Extension Period Totals

Previous Funding
$14,197,363.91
$2,158,000.00
$16,355,363.91

Funding Changes
$3,780,000.00
$0.00
$3,780,000.00

Current-Funding
$17,977,363.91
$2,158,000.00
$20,135,363.91

Estimated Costs
Fixed Fee

Total

The Option Period capacity is $187,984,795.00. The Extension Period capacity is $50,800,700.00.
Therefore, there is sufficient capacity to obligate this funding.



Recommendation: Based on the rationale above the Contracting Officer hereby approves the obligation

of $3,780,000.00 in site specific funding in order to continue work at the Work Assignments listed in the
memorandum.
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Daniel Olsson, Contracting Officer :

Approved by:
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Michael Dunneback, Contracting Officer




